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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 54 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of eight(8) Stryker Commander's Vehicles (CVs).  The CVs may be inspected and conditionally accepted at

the Anniston, Alabama facility.

3.  The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.

4.  CV Superset for SBCT3.

    a.  The C4ISR equipment change of the CV superset for SBCT3 shall be integrated into these CVs.  The Not-To-

Exceed price for this configuration change is contained in Delivery Order 0011 CLIN 9001AC.

    b.  The contractor shall deliver the IETM and Paper -10 Technical Manual changes as a result of the CV C4ISR

configuration changes with the first vehicle delivered under this modification.

5.  Conditional Acceptance Agreement.

    a.  The conditional acceptance of the above referenced vehicles is contingent upon full compliance with the terms

and conditions of this modification.  Failure to meet any requirement contained herein, as well as compliance with

any milestone identified in this modification, any retrofit or corrective action requirements or any other condition

of the modification, may upon PCO review be grounds for revoking this modification and end the conditional acceptance

agreement.  The contractor shall brief the PCO weekly on compliance with the terms and milestones contained in this

modification which are due for completion by the day of the review.  The briefing shall be conducted no later than

Thursday each week. In the event the applicable terms of this modification have not been met, the PCO may stop the

conditional acceptance of any vehicle the following week.

    b.  The contractor agrees to prepare one (1) CV for shipment no later than 13 August 2004 and one (1) CV for

shipment no later than 16 August 2004.

    c.  In the event the CVs under this modification require retrofit prior to hand-off, the contractor shall provide

technical assistance related to the SBCT3 C4ISR configuration change during deprocessing at Fort Lewis or Fort

Richardson.

6.  Baseline Configuration.  The baseline configuration for these CVs are manufactured to the Contractor's General

Assembly CV Part Number 10652380-021, dated 29 January 2004.

7.  Production Management Delivery Team.

    a.  The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

    b.  Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of

production issues that may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.

The team shall ensure that all schedule related vehicle delivery issues including but not limited to shortages and

parts non-compliance are fully and expeditiously coordinated between the Contractor and Government.

    c.  Meeting Schedule.  At a minimum, the Team shall meet at least once a week or more often if program issues

warrant.  The PCO shall designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM

will identify the time and place for the meetings and set the meeting agenda/topics for team review.  The Team will

identify action items and suspense.  The actions of the team will be reported at the monthly and quarterly program

reviews.

8.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any
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cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the

contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

9.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to

an equitable adjustment of the contract prices.

10.  Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall perform the

Final Inspection Report (FIR)in accordance with CV FIR Revision B, dated 16 June 2004.

11.  Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

12. Part Shortages. Any part shortages or additional vehicle issues not covered under this modification require

Government approval.

13. Contractor's Vehicle Tracking Database.  The Contractor shall provide and track all required retrofit data for

each vehicle delivered to the Government to include all COTPIs (Changes Other Than Product Improvements) or

additional changes requiring retrofit.  The Contractor shall provide and maintain an automated solution available to

the Government within the IDE.  The Contractor's retrofit tracking database shall incorporate all the information,

for any reason, related to required, known, or planned retrofits of the vehicles.  The Contractor shall identify and

track all missing or corrected parts that require retrofit.  The Contractor's database shall identify software

changes, hardware changes, as well as unresolved/open issues pending corrective action identification.  The database

shall include Product Improvement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction

Of Deficiency (COD) retrofit actions.  The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit items/issues as well as by vehicle.  The vehicle's specific list of

retrofit item(s) and their installation date(s) determine the start date for the extended warranties of those items.

14.  In the event the Block Improvement Performance Testing identifies contractor responsible vehicle discrepancies,

the contractor shall perform corrective action and/or retrofit of all vehicles previously accepted with the Embedded

Training and Diagnostics Block Improvements.  The corrective action and/or retrofit of the vehicles shall be

performed at a location specified by the Government, at no additional cost to the Government.

15. Height Management System (HMS).  A preliminary HMS Calibration will be conducted in Anniston and London with the

vehicle NOT up weighted. Final HMS Calibration and verification inspection will be conducted upon installation of

14.5 Armor and Stowage. PMBCT Quality will have approval authority for the applicable IFCN to be used at each plant

facility and HMS Field Compliance Testing to be performed at destination, at no additional cost to the Government.

16.  Cold Region Test Center(CRTC), Common Vehicle, and Field Issues.  The Contractor's plan, entitled "Sales Issues

(Revision N-07) reflects the path forward concerning the CRTC,Common Vehicle, and Field Issues and is incorporated

into this modification by reference.

17.  Drawing Temperature Requirements:  The contractor shall provide the results of the vendor feedback concerning

vendor component operating temperature limits no later than 24 September 2004.
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18.  The Government conditionally accepts vehicles pending failure analysis and resolution/corrective action (if

required) of the Field/Test Issues and Performance Specification requirements.  The issues and applicable withholds

are specified in Attachment 1.  A vehicle price withhold of $21,450 per CV is established for the Field/Test Issues

and Performance Specification requirements. The contractor shall perform any required corrective action and/or

retrofit (if required) at a location specified by the Government, at no additional cost to the Government.

19.  The contractor may invoice for any Field/Test/Performance Specification vehicle price withhold, as referenced on

the DD 250 for each vehicle, in the following manner:

     a.  The contractor may invoice for 50% of a specific withhold when the contractor certifies that replacement

parts/material are available for vehicle application.  The contractor may invoice for the remaining 50% of the

withhold when the vehicle retrofit has been completed and an authorized Government representative has inspected and

accepted the retrofit.

     b.  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days after

receipt of retrofit material, the contractor may invoice for an additional 30% of the price withhold.  The remaining

20% shall be withheld until the retrofit has been completed and an authorized Government representative has inspected

and accepted the retrofit.

     c.  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

Field/Test Issues and Performance Specification withholds.

20.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps.  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces

between hull mounted modules and hatches mounted in-plane shall not exceed 10mm.

     b.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list

the repaired panels by panel part numbers.

     c.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to

the Government.  The Government shall withhold $110,100 per vehicle without armor.

     d.  For the vehicles shipped in place, the contractor may invoice, on a vehicle by vehicle basis, for the

compliant armor panels as they are installed and satisfactorily inspected by the Government.  For fielded vehicles,

once the fully compliant complete armor kit is installed and satisfactorily inspected by the Government, the

contractor may invoice, on a vehicle by vehicle basis, the withhold of $110,100 per vehicles for vehicles

conditionally accepted without armor.

     e.  For vehicles conditionally accepted without armor, the contractor shall overpack the DVE Relocation Kit

rather than install on the vehicle.  The contractor shall install the DVE Relocation Kit at Fort Lewis after the

armor installation at no additional cost to the Government.

21.  Stryker Configuration Control Board (SCCB).

     a.  The contractor shall ensure that the ECOs/CRs presented to the SCCB include the required information.  The

status of the ECOs/CRs which the Government has objected to shall be documented in the SCCB agendas until

satisfactory closure to the objection.

     b.  The Government will reject any ECO/CR presented or approved at the SCCB without a cooresponding weight off-

set plan.  In the abscence of a weight off-set, any vehicle presented for Government acceptance with the subject

ECO/CR applied may be rejected for acceptance.

22.  The Contractor agrees to change out the suspect Bendix Switch, Part Number 10607858, if necessary, prior to

vehicle hand-off, at no additional cost to the Government.  Vehicles may be conditionally accepted pending the switch

change out.

23.  The requirements specified in the Vehicle Storage Plan, submitted by the contractor on 27 February 2004, is

incorporated into this modification by reference.  The contractor shall implement the Vehicle Storage Plan at no

additional cost to the Government.
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24. Transportability.

    a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan.  Should the contractor fail to meet transportability/weight plan milestones the Government

has the latitude to reduce progress payments.

25.  Vehicle Price Adjustments:

     a.  DVE Bracket (Applicable to all vehicles under this modification).  Based on the negotiated settlement for

the DVE Bracket Miscellaneous Hardware, reference contractor's proposal CCP 211, the vehicle price of each vehicle

under this modification is reduced by $50 per vehicle.

     b.  Weight Reduction Initiatives(Applicable to all vehicles under this modification).  Based on the Weight

Reduction Initiatives, the price of each vehicle is tentatively adjusted downward by $19,700.  The parties agree to

definitize this equitable adjustment in a future contract modification.

     c.  CV 6th Passenger Jump Seat.  Pursuant to the negotiated settlement for the CV 6th passenger seat hardware

configuration change, the price of each CV is increased by $1,246.

26.  As a result of the above discussed price adjustments, the vehicle unit price, for the vehicles to be

conditionally accepted under this modification, are revised under Sub-CLINs 0600AB to reflect the CV unit price is

decreased by $18,504 from $1,653,680 to $1,635,176.

27. Total Vehicle Price Withholds.  The total vehicle price withhold per vehicle (after the liquidation of progress

payments)for all of the items addressed in this Modification is:

    a.  $131,550 CV without Armor.

    b.  $25,050 per CV with armor less the rear door/hatch armor, Part Number 10660215-011PEG.

28.  Shipping instructions.

     a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and

fold the RWS into its transport position prior to shipping.

     b.  Vehicles may be shipped without armor.

         1)  In the event vehicles are shipped without armor, an interim non-skid applique shall be applied.  Vehicle

stenciling shall also be applied to the base structure in the appropriate locations.  During the installation of the

compliant armor panels, the contractor shall apply the permanent non-skid and stenciling, at a location designated by

the Government, at no additional cost to the Government. Vehicles may be conditionally accepted pending completion of

paint, stenciling, and stowage.  Paint, stenciling and stowage must be completed prior to shipment.

          2)  For vehicles shipped without armor, the contractor shall overpack the DVE Relocation Kit rather than

install on the vehicle.  The contractor shall install the DVE Relocation Kit at Fort Lewis after the armor

installation at no additional cost to the Government.

    c.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and maintenance of the vehicles shipped in place.  The Government shall

not incur any expense due to the shipment of the vehicles in place unless such action is a result of Government

direction.

    d.  The shipping instructions applicable to the vehicles covered under this modification are provided in Section

B of this modification.

29.  As a result of this modification, the total price of Delivery Order 0010 is decreased  by $148,032.  Except as
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specifically stated above, all other terms and conditions of Delivery Order 0010 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 053 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0600          NSN: 2320-01-481-8573

              FSCM: 19207

              PART NR: 12479555

              SECURITY CLASS: Unclassified

0600AA        PRODUCTION QUANTITY                                         6          EA   $ 1,653,680.000  $      9,922,080.00              ___________________                                                          ______________   __________________

              NOUN: COMMANDER'S VEHICLE

              PRON: X12GX042X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

CLIN revised by Modification 54

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L004  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004               6            UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

0600AB        PRODUCTION QUANTITY                                         8          EA   $ 1,635,176.000  $     13,081,408.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: COMMANDER'S VEHICLE
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              PRON: X12GX042X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

CLIN added by Modification 54

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909534169A001  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          IOI

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909534169A002  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0I

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            31-AUG-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000
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              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP THRU:

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

SHIP TO:

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Tom Deakins, BLDG 806

                              (End of narrative F001)

  9 10

DAAE07-00-D-M051/0010 54

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0600AA  X12GX042X1             AA       1        $      23,151,520.00  $     -13,229,440.00            $       9,922,080.00

        31107180008                   2GXP01

        A12P30082RX1

0600AB  X12GX042X1             AA       1        $               0.00  $      13,081,408.00            $      13,081,408.00

        31107180008                   2GXP01

        A12P30082RX1

                                                                           _________________

                                                         NET CHANGE    $        -148,032.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $        -148,032.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -148,032.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     433,411,647.00              $        -148,032.00              $     433,263,615.00
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